


















ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	F
1	<b>HomecareNet Implementation</b>	<b>73.5 days</b>	<b>Mon 1/3/05</b>	<b>Thu 4/14/05</b>			
2	<b>Pre-Implementation Planning</b>	<b>9.1 days</b>	<b>Mon 1/3/05</b>	<b>Fri 1/14/05</b>			
3	Provide technical requirements	0.1 days	Mon 1/3/05	Mon 1/3/05			
4	<b>Project Kickoff conference call</b>	<b>0.1 days</b>	<b>Mon 1/3/05</b>	<b>Mon 1/3/05</b>			
5	Review and revise project plan dates	0.1 days	Mon 1/3/05	Mon 1/3/05			
6	Establish support process	0.1 days	Mon 1/3/05	Mon 1/3/05			
7	Set dates for Operations training	0.1 days	Mon 1/3/05	Mon 1/3/05			
8	Purchase hardware	2 days	Mon 1/10/05	Wed 1/12/05	3FS+5 days		
9	Purchase 3rd party software licenses	2 days	Mon 1/10/05	Wed 1/12/05	3FS+5 days		
10	Establish VPN connection	2 days	Wed 1/12/05	Fri 1/14/05	9		
11	Install HomecareNet on server	2 days	Wed 1/12/05	Fri 1/14/05	9		
12	Install HomecareNet on clients	1 day	Wed 1/12/05	Thu 1/13/05	9		
13	Establish backup procedures	1 day	Wed 1/12/05	Thu 1/13/05	9		
14	<b>Operations Setup</b>	<b>25 days</b>	<b>Mon 1/3/05</b>	<b>Fri 2/4/05</b>			
15	Identify operations data to convert	5 days	Mon 1/3/05	Fri 1/7/05			
16	Training	2 days	Fri 1/14/05	Tue 1/18/05	11		
17	Set configuration options	1 day	Tue 1/18/05	Wed 1/19/05	16		
18	Convert operations data from IVS	10 days	Mon 1/10/05	Fri 1/21/05	15		
19	Build/review new operations lists	10 days	Mon 1/24/05	Fri 2/4/05	18		
20	Build pharmacy forms	2 days	Tue 1/18/05	Thu 1/20/05	16		
21	Identify test patient population	2 days	Tue 1/18/05	Thu 1/20/05	16		
22	<b>Operations Testing</b>	<b>11 days</b>	<b>Mon 2/7/05</b>	<b>Mon 2/21/05</b>	<b>14</b>		
23	Create test plan	5 days	Mon 2/7/05	Fri 2/11/05	21SS		
24	Run test cases	10 days	Mon 2/7/05	Fri 2/18/05	23SS		
25	Review and revise project plan dates	1 day	Mon 2/21/05	Mon 2/21/05	24		
26	Set dates for reimbursement training	0.1 days	Mon 2/7/05	Mon 2/7/05			
27	<b>Reimbursement Setup</b>	<b>15 days</b>	<b>Mon 2/21/05</b>	<b>Fri 3/11/05</b>	<b>24</b>		
28	Identify reimbursement data to convert	5 days	Mon 2/21/05	Fri 2/25/05			
29	Training	3 days	Mon 2/21/05	Wed 2/23/05			
30	Convert reimbursement data from IVS	10 days	Mon 2/28/05	Fri 3/11/05	28		
31	Build/review new reimbursement lists	10 days	Thu 2/24/05	Wed 3/9/05	29		

Project: HCN Pharmacy Std Implemen Date: Thu 12/16/04	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	

ID	Task Name	Duration	Start	Finish	Predecessors	Resource Names	F
32	Review and revise project plan dates	0.1 days	Mon 2/21/05	Mon 2/21/05			
33	<b>Reimbursement Testing</b>	<b>11 days</b>	<b>Mon 3/14/05</b>	<b>Mon 3/28/05</b>	<b>27</b>		
34	Create test plan	5 days	Mon 3/14/05	Fri 3/18/05	31SS		
35	Run test cases	10 days	Mon 3/14/05	Fri 3/25/05	34SS		
36	Review and revise project plan dates	1 day	Mon 3/28/05	Mon 3/28/05	35		
37	<b>Go-Live Preparation</b>	<b>6 days</b>	<b>Mon 3/28/05</b>	<b>Tue 4/5/05</b>	<b>33</b>		
38	Identify strategy to transition patients	5 days	Tue 3/29/05	Mon 4/4/05			
39	Preliminary patient conversion from IVS	1 day	Tue 3/29/05	Tue 3/29/05	38SS		
40	Final patient conversion from IVS	1 day	Wed 3/30/05	Wed 3/30/05	39		
41	Identify strategy to supplement patient data after conversion	5 days	Wed 3/30/05	Tue 4/5/05	39		
42	Set up security	2 days	Tue 3/29/05	Wed 3/30/05	29SS		
43	Go-Live decision	0 days	Mon 3/28/05	Mon 3/28/05			
44	Operations staff training	3 days	Tue 3/29/05	Thu 3/31/05	43		
45	Billing staff training	3 days	Fri 4/1/05	Tue 4/5/05	44		
46	<b>Go-Live</b>	<b>6.5 days</b>	<b>Wed 4/6/05</b>	<b>Thu 4/14/05</b>	<b>37</b>		
47	Install HCN on Production server	1 day	Wed 4/6/05	Wed 4/6/05	43		
48	Copy master data from Test environment	0.5 days	Thu 4/7/05	Thu 4/7/05	47		
49	Install HCN on clients	2 days	Thu 4/7/05	Fri 4/8/05	47		
50	Final patient conversion to Production environment	0.5 days	Mon 4/11/05	Mon 4/11/05	49		
51	Supplement patient data	3 days	Mon 4/11/05	Thu 4/14/05	50		
52	Live processing begins	0 days	Thu 4/14/05	Thu 4/14/05	51		

Project: HCN Pharmacy Std Implemen Date: Thu 12/16/04	Task		Milestone		External Tasks	
	Split		Summary		External Milestone	
	Progress		Project Summary		Deadline	